Abstract

PT. XYZ Semarang has implemented System Application and Product – Order to Cash (SAP-OTC). The software is expensive, and its implementation needs the complicated infrastructure and organizational function. However by doing project management, its implementation has achieved the project scope, the condition of the project cost is on cost, and the quality of system is significantly satisfying, although the time of project is over from target. By the main of knowledge areas, the company has accomplished the implementation of SAP-OTC successfully.

Keywords: Project Management, Project Scope, Project Time, Project Cost, Project Quality, SAP